

1
2
3
4 BILL NO. S-75-~~02~~⁰⁴⁻¹⁶

5 SPECIAL ORDINANCE NO. S- 71-75

6 AN ORDINANCE approving Change Order No. 1
7 in connection with sidewalk repair construction
8 in Third Councilmanic District

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
10 WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to Hipskind Asphalt Corpor-
12 ation for sidewalk repairs in Third Councilmanic District under contract awarded
13 on Resolution 5645 in the total amount of \$3,684.15, as set out in the specifica-
14 tions is hereby in all things ratified, confirmed and approved.

15 SECTION 2. This Ordinance shall be in full force and effect from
16 and after its passage and approval by the Mayor.
17

18 
19 _____
20 Councilman
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

APPROVED AS TO FORM
AND LEGALITY.


CITY ATTORNEY

Read the first time in full and on motion by Kraus, seconded by Hingia, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City County Building, Fort Wayne, Indiana, on the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 4/22/75

Charles W. Webster
CITY CLERK

Read the third time in full and on motion by passed, seconded by Hingia, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES <u>8</u>	NAYS <u>1</u>	ABSTAINED _____	ABSENT _____	to-wit:
BURNS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
HINGA	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
KRAUS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
MOSES	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
NUCKOLS	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
SCHMIDT, D.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
SCHMIDT, V.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
STIER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
TALARICO	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	

DATE: 5-13-75

Charles W. Webster
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. A-71-75 on the 13th day of May, 1975.

ATTEST: (SEAL)
Charles W. Webster
CITY CLERK

James S. Stiles
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of May, 1975, at the hour of _____ o'clock A. M., E.S.T.

Charles W. Webster
CITY CLERK

Approved and signed by me this 14th day of May, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

James S. Stiles
MAYOR

Bill No. S-75-04-16

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with sidewalk repair construction
in Third Councilmanic District

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Nuckols

William T. Hinga

Donald J. Schmidt

Eugene Kraus
John Nuckols
William T. Hinga
D J Schmidt

DATE 5-13-75 CONCURRED IN
CHARLES W. [illegible]

61-270-12
1/27/75

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project Curb & Sidewalk Program

Resolution No. 5645-1973
Board Order No. 201-73
Date January 9, 1975

To: Hipskind Asphalt Corporation
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	2376.87 S.F.	Curbface Walk	\$ 1.55		\$ 3,684.15
Total Decrease					
Total Increase					\$ 3,684.15
Net (Decrease) (Increase)					
Contract Price					

The sum of \$ 3,684.15 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 46,013.05
Current Contract Price Adjusted by Previous Change Order	\$ _____
New Contract Price Including This Change Order	\$ 49,697.20

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be Spring-1975. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>Samuel J. Taylor</u> (Chief Street Engineer)	Date <u>Jan. 9, 1975</u>
Accepted by: <u>Gene E. Hipskind</u> (Contractor)	Date <u>Jan 14, 1975</u>
Approved by: <u>Ronald L. Bonar</u> (City Engineer)	Date <u>Jan 10, 1975</u>
Approved by: <u>R. D. Swamee</u> (Owner)	Date <u>Jan 27, 1975</u>
<u>Carl E. Neal</u>	
<u>Glen C. Perkins</u>	
Attested by: <u>Edna L. Smith</u> (Clerk)	Date <u>1/27/75</u>

Change Order No. 1

Resolution No. 5645-1973

Board Order No. 201-73

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Quantities should have been estimated for curbface walk instead of standard walk on Lawton Place. The curb and sidewalk were directly adjacent to each other. This made it difficult to remove the walk without damaging the curb. With the curb being of the old concrete type, it was decided to go with curbface walk to obtain a longer lasting improvement. In the future, further investigation to determine the better route will be done (in areas of this type) during the preliminary inspection.
- _____
- _____
- _____

2. Will proposed change alter size of the project? Yes _____ No X _____

If yes, explain

3. Effect on operation and maintenance cost of this project:

No change

John T. Nolan

Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance # 3618

S-75-0416

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #1, of Hipskind Asphalt Corporation in amount of \$3,684.15 covers additional costs incurred in providing repairs to curbface walks on Lawton Place. This is in connection with contract awarded on Resolution 5645 to repair sidewalks in the Third Councilmanic District.

EFFECT OF PASSAGE Allows for increase of contract in amount of \$3,684.15

EFFECT OF NON-PASSAGE Contractor could not be paid for work already completed.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) Civil City cost in amount of \$3,684.15

ASSIGNED TO COMMITTEE

Public Works